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Maximising Defence Capability through R&D 

Foreword

By Lord Drayson, Minister of State for 
Defence Equipment and Support 

This review represents a rigorous and comprehensive 
assessment of the outcomes of MOD’s R&D activities. 
It needs to be seen in the broader context of the 

major reforms the Government has already made or 
has set in train in defence acquisition. These include 
improved partnering with industry through our 2005 
Defence Industrial Strategy (DIS) and the formation of the 
Defence Equipment and Support organisation earlier this 
year as part of our ongoing Defence Acquisition Change 
Programme (DACP). These reforms are all designed to 
further the Government’s goals of greater efficiency, 
innovation, agility and speed in our defence equipment 
acquisition processes and to foster a spirit of “Team 
Defence”. 

Last year, we published the findings of a pioneering Lord Drayson 
evidence-based peer review of the alignment, quality and 
exploitation of MOD’s research1. We decided to build on the success of this work by extending 
the review process - which included the use of external peer review to ensure objectivity - to 
MOD’s much larger research and development (R&D) expenditure. Our purpose was to ensure 
that our £2.6BN per annum investment in R&D is truly meeting the requirements of the 
Equipment Programme and ultimately helping to provide our Armed Forces with the cutting 
edge technology they need and deserve to fulfil their mission. 

The review evidence shows that, at project level, our R&D investment is efficient and leads 
to outcomes that are mostly effective and in some areas, world class, such as the British 
Experimental Rotor Programme IV (BERP IV) described in this report. The review has also 
highlighted areas where we need to continue to make improvements, for example in the 
overall strategic direction and management of our R&D investment, so that we can realise 
the true value of R&D outcomes. We have already taken a number of steps to achieve 
improvements in this respect through our DACP, such as the reform of MOD’s research budget 
into 3 research channels, one of which directly supports technology development, and the 
production of a Research and Development Handbook which will improve the links between 
DIS sector strategies and the commissioning and exploitation of R&D. This report identifies 
the further changes we need to make to maximise the benefits of our R&D activities, in 
particular by managing R&D as a single, coherent entity, under the strategic direction of the 
new MOD R&D Board, itself another DACP initiative. These changes will be vigorously pursued 
within the broader DACP processes we already have in hand.

 1 “Maximising Benefit from Defence Research” published in October 2006. 
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Introduction

By Professor Sir Roy Anderson, Chief Scientific 
Adviser and General Sir Kevin O’Donoghue, 
Chief of Defence Materiel 

‘…the UK’s battle winning military capability remains heavily dependent 
on the development, exploitation and insertion of world-class technology’2 

The Defence Industrial Strategy3  identified the changes required across the entire Defence 
acquisition community, including industry, to ensure our Armed Forces continue to receive 
the equipment they need to respond to the challenges of the 21st Century. The ensuing 

Defence Acquisition Change Programme4  has focused on the structure, organisation and 
process changes required within the Ministry of Defence to deliver better Through Life Capability 
Management. The formation in April 2007 of the Defence Equipment and Support organisation to 
replace the Defence Procurement Agency and the Defence Logistics Organisation is the clearest 
manifestation of the changes we are making. 

This work has necessarily been process-led. Of equal importance is the need to assess the quality 
and effectiveness of the outcomes of MOD’s processes. The Ministry of Defence spends some £2.6BN 
annually on research and development (R&D) activities. In April 2006 the Department published 
the internal report5 of a pioneering review of the alignment, quality and exploitation of the £500M 
Defence research programme which forms part of that total. The Defence Management Board 
decided to extend this successful review (known as the “Capability and Alignment Study”), to cover 
MOD’s entire R&D investment. Our aim was to identify where and how efficiently resources are 
being utilised, and to what effect. Like the Capability and Alignment Study, this comprehensive 
evaluation of our R&D performance included the use of external assessors to ensure it was objective 
and robust. 

We also established a Managerial Board to direct and oversee the Review Team’s work. The Board 
included several senior industrialists and academics whose collective experience and expertise 
made an invaluable contribution to the review, for which we are particularly grateful. 

The UK has a good track record in delivering highly capable, battle-winning equipment to its Armed 
Forces within available resources6. The capability of our equipment depends in turn on the output 
of our R&D investment. The R&D Review Team has found that the Department’s R&D activities are 
mostly working well; indeed, it has identified outstanding examples of world class work. That said, 
the team has substantiated the judgement of the “Enabling Acquisition Change” report that in 
some areas we are simply not doing as well as we should. The team’s report identifies a number 
of things we can and should do better. Securing the necessary improvements will be challenging, 
especially in culture and behaviours. The Department’s new R&D Board – itself another Defence 
Acquisition Change Programme initiative – will lead the Department’s response to those challenges 
and make implementation of the Review Team’s recommendations one of its key early priorities. 

2 “Defence Industrial Strategy” Cm6697 December 2005 p38. 
3 “Defence Industrial Strategy” Cm6697 December 2005. 
4 The Department’s programme to implement the recommendations of the report “Enabling Acquisition Change” 
published in June 2006. 
5 “Maximising Benefit from Defence Research” published October 2006. 
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Executive Summary

1. This review was commissioned to provide a detailed and independently verified 
assessment of MOD’s current £2.6BN per annum expenditure on Research and Development 
(R&D) related activities, to ensure that resources are being used in the most effective way. 
It addressed seven key questions as to how R&D is defined, the efficiency and effectiveness 
of expenditure, the quality of the product and how well it is exploited, recorded and 
communicated. The review drew on independent external experts to ensure objectivity. 

2. The Review Team found that MOD’s R&D is not presently considered or managed as a 
coherent whole; as a consequence there is no unifying vision or clear strategic direction. 
R&D is managed in stovepipes, with little emphasis on through life issues or re-use of cross
cutting technology. Development is not an end in itself and is not therefore managed as 
a programme and there are no metrics to assess its performance as an entity. The team 
therefore had to address the seven questions in its Terms of Reference at individual project 
level, where it judged overall that MOD’s R&D activities are mostly working well in outcome 
terms, but much more could be done in terms of good management, assessment of impact 
and Intellectual Property Rights generation. 

3. The purpose of MOD’s R&D investment is to create knowledge and evidence for policy 
and decision-making and to sustain cost-effective equipment acquisition and through life 
support. However, the team found that perceptions of the role and purpose of R&D vary 
considerably across MOD and industry. While a common definition of R&D is widely used 
throughout the Department, interpretations of that definition differed, and the team found a 
lack of clarity over work classed as R&D. 

4. The team reviewed a sample of projects amounting to around £1BN in value, including 
26 major items of R&D across the 16 largest R&D spending Integrated Project Teams. Overall 
efficiency within the projects reviewed was good but this varied across different R&D 
activities. The team found little evidence of duplication in the projects in its sample, despite 
the lack of strategic direction and any systematic mechanisms to identify and avoid such 
duplication. 

5. The team judged that most R&D contracts have clearly defined milestones, that delivery 
is mostly effective, and that the technical quality of the vast majority of R&D activities meets 
MOD’s needs. It noted, however, that the value and utility of R&D outputs are rarely measured 
in their own right, in part because payment milestones are not always linked to development 
achievements. 

6. The review found processes in place that should facilitate the successful exploitation of 
R&D and most of the projects sampled had pulled through into the programme. Nevertheless, 
a number of R&D projects in the sample had not been exploited successfully, nor were they 
likely to be in the future, through lack of joint planning and co-ordination between R&D 
sponsors. The team also found that there is no central repository for the capture of knowledge 
and findings from MOD-funded R&D and no formal mechanism, requirement or incentive to 
disseminate R&D findings to wider communities for possible use on other projects. It found 
evidence of increasing use of technology road mapping. However, the overall consistency, 
quality and use of road mapping and technology planning were variable, especially for 
immature and cross-cutting technologies. 

7. The majority of MOD’s R&D expenditure results in Intellectual Property owned by industry 
to which the Department enjoys user rights. This is not catalogued centrally and the team 
found little evidence of localised Intellectual Property management. Only the relatively small 
proportion of MOD-owned Intellectual Property generated through its R&D investment 
is catalogued and administered with the aim of external exploitation. As a result, the 
Department does not sufficiently value past R&D or realise its full potential benefit. 
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8. The team conducted extensive wider consultations in order both to ascertain external 
views on MOD’s R&D processes and performance and to identify current good practice in 
the management, conduct and review of R&D. Based on the outcome of these consultations, 
the evidence collected through its project reviews and its analysis of that evidence, the 
team drew key conclusions and made a number of recommendations regarding the future 
management and conduct of MOD’s R&D activities. 

9. The report’s key recommendation is that MOD should in future manage both research 
and development as a whole. There would also be advantage in managing R&D with 
increased focus on technology sectors or groupings, rather than at the level of individual 
projects. The Review Team concluded that this can be achieved across existing organisations 
and budgetary structures but recommended that the MOD R&D Board drives this change 
and should start by setting some stretching goals for improved performance of R&D as a 
whole. The Board should also provide clear strategic direction for the coherent performance 
of R&D based on outcomes relevant to Defence. These outcomes will be enabled through the 
alignment of commercial, procurement and industrial policies and strategies. In providing 
strategic direction for MOD’s R&D, the R&D Board also needs to examine carefully the balance 
of R&D investment by Defence Industrial Strategy sector in relation to current and future 
capability needs in theatres of operation. 

10. The team’s other recommendations are designed to help spread current good practice 
across the full range of MOD’s R&D activities by improving communication, data capture, 
and, as a consequence, exploitation. They include proposals for the regular review of R&D 
performance and assessment of benefits - in particular through improved use of Post Project 
Evaluation - and instilling greater pace and flexibility in the contracting and management of 
R&D. 

11. The team proposed, finally, that the Department’s Defence Acquisition Change 
Programme should take account of the outcome of this review and assess any consequential 
changes that will be required in the Department’s R&D culture and behaviours. 
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Chapter One

Introduction 
1.1 MOD currently reports some £2.6BN per annum expenditure on Research and 
Development (R&D) related activities. The Chief Scientific Adviser and the then Chief of 
Defence Procurement7  jointly commissioned a detailed and independently verified review 
of this investment to ensure that resources are being used in the most effective way. The full 
Terms of Reference are at Annex A. Key questions for the study to address included: 

a) The clarity of R&D definitions and where resources are being spent. 

b) The efficiency of R&D expenditure and whether there is any duplication or any repetition 
of work. 

c) The effectiveness of R&D expenditure: whether outputs meet requirements and 
whether R&D proposals are properly assessed.


d) The quality of R&D outputs, based on independent peer review.


e) R&D exploitation, including arrangements for intellectual property.


f ) Whether R&D data is captured effectively.


g) The communication of R&D knowledge to other interested parties. 


The Review Team was to draw on the methodology devised by the recent Capability and 
Alignment Study into MOD’s research programme8 . 

Review Team 
1.2 The Review Team was jointly led by two MOD Senior Civil Servants supported by 
other MOD and external personnel. A Managerial Board under the joint chairmanship of 
MOD’s Chief Scientific Adviser and the then Chief of Defence Procurement was established 
to oversee the review. The Board comprised key MOD stakeholders and several external 
members, including senior industrialists and academics to ensure impartiality and objectivity 
(the full composition is at Annex B). 

Review Methodology 
1.3 The Review Team undertook extensive consultations with other Government 
Departments, industry and other Governments to scope the review, devise its methodology, 
and to establish best practice in the conduct and review of R&D. A full list of those consulted 
is at Annex C. 

7 Following the merger of the Defence Procurement Agency and the Defence Logistics Organisation on 2 April 2007, 
this post has been amalgamated with that of the Chief of Defence Logistics under a new post, Chief of Defence Materiel. 

8 “Maximising Benefit from Defence Research” published October 2006 
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Chapter Two

Aims, Benefits and Definition of MOD’s 
R&D 

Key findings 
The purpose of MOD’s R&D investment is to create knowledge and evidence for ◆◆ 
policy and decision-making and to sustain cost-effective equipment acquisition 
and through life support. 

However, perceptions of the role and purpose of R&D vary considerably across IPTs ◆◆ 
and industry. 

The Review Team was able to reconcile the £2.54BN R&D investment reported by ◆◆ 
Departmental financial management systems in 2005/06 with separate itemised 
returns from individual business units to within £15 million (0.6%) of the total; 
however, this required considerable time and effort due to the lack of a coherent 
management information system and database for R&D. 

While a common definition of R&D is widely used throughout the Department, ◆◆ 
interpretations of that definition varied, and the Review Team found a lack of 
clarity over work classed as R&D. Current processes hinder IPTs’ visibility of what 
has been undertaken by the contractor in respect of payments reported as R&D; 
for example, in some instances the team found that reported R&D expenditure 
was an estimate based on an agreed percentage of the overall equipment contract 
(i.e. it could not be broken down into itemised R&D work). 

The current Resource Account Codes do not allow sufficient discrimination ◆◆ 
between types of R&D, the phase of the equipment project and non-technology 
development such as provision of legal or commercial advice. They also provide 
little understanding of the benefits of MOD’s R&D investment. 

Why MOD Invests in R&D 
2.1 The UK’s battle-winning military capability depends heavily on its investment in R&D. 
MOD’s R&D activities include the development of technology, systems, and architectures as 
well as design, test and evaluation. R&D creates robust knowledge and evidence in support of 
policy and decision-making through the provision of operational, acquisition and capability 
analysis. It generates enhanced performance and new capabilities. It also enables cost 
and risk reductions and interoperability with close allies. Most R&D supports the Concept, 
Assessment and Demonstration phases of the equipment acquisition cycle (CADMID9), and 
enables through-life technology insertion. It provides our Armed Forces with a vital military 
edge over commercial off the shelf systems, makes MOD an “intelligent customer”, and helps 
underpin the competitiveness and innovation of UK defence industry. A recent study has 
shown that absolute spend on R&D can be related to defence equipment advantage (in terms 
of years10) . The challenge for defence is to relate the benefits of R&D investment to cost of 
ownership and value for money within the acquisition cycle. 

9 Concept, Assessment, Demonstration, Manufacture, In Service, Disposal. 

10 Middleton, A, Bowns, S, Hartley, K and Reid, J (2006). “The effects of Defence R&D on Military Equipment Quality” 
Defence and Peace Economics 17 117-139. 
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R&D Definitions 
2.2 To establish where R&D resources are being spent, the Review Team took the UK’s 
Statement of Standard Accounting Practice 13 (SSAP 13) definition of R&D, as adapted for the 
public sector by the Government Financial Reporting Manual 2006-7 (see Box). SSAP 13 is 
based on the ‘Frascati Manual’ prepared by the Organisation of Economic Co-operation and 
Development and is used by MOD in the definition of “Intangible Fixed Assets”. 

2.3 The team found that, in practice, an element of judgement is required in deciding 
whether project work should be classed as R&D. Indeed, Defence Statistics Bulletin No 
6 acknowledges the “difficulties of categorising expenditure on large defence projects” 
and notes that “Subjective assessments are required to separate development from pre
production expenditure.”  A previous National Audit Office review of the classification of 
Defence R&D11  observed that the extent to which the various phases of MOD’s equipment 
programme fall within the Frascati definition of experimental development is not clear and 
concluded that all phases probably include some elements of Frascati and non-Frascati work. 

12 
Extract From The United Kingdom’s Statement of Standard 
Accounting Practice 13 (SSAP 13)
“(a) Pure (or basic) research: Experimental or theoretical work undertaken primarily 
to acquire new scientific or technical knowledge for its own sake rather than directed 
towards any specific aim or application; 

(b) Applied research: Original or critical investigation undertaken in order to gain 
new scientific or technical knowledge and directed towards a specific practical aim or 
objective; 

(c) Development: Use of scientific or technical knowledge in order to produce new 
or substantially improved materials, devices, products or services, to install new 
processes or systems prior to the commencement of commercial production or 
commercial applications, or to improve substantially those already produced or 
installed.” 

2.4 Under the SSAP 13 definitions, MOD essentially carries out ‘Applied Research’ where 
scientific and technical knowledge is generated and advanced in a defence context and 
‘Development’ when exploiting such knowledge to create new or improved materials, 
devices, architectures and systems. MOD does not undertake ‘Pure Research’. 

2.5 The review focused on the £2.54BN R&D expenditure reported by MOD’s financial 
management systems13  in 2005/06. This included a centrally managed £500M activity by 
the Science Innovation and Technology Top Level Budget (henceforth referred to as “the 
research budget”) that underpins the Department’s technical capability and decision making. 
This is commonly referred to as the ‘research programme’ but under SSAP 13 definitions 
includes both research and development. Integrated Project Teams (IPTs) in the Defence 
Equipment and Support organisation commissioned a further £2.0BN of R&D work as part of 
the equipment acquisition and support process. The Review Team sought itemised financial 
returns from all IPTs reporting expenditure against R&D Resource Account Codes that year. 

2.6 While MOD’s financial reporting systems facilitate the identification of contracts and 
contract elements recorded as R&D, the fidelity of the breakdown by line item varied across 
IPT returns. However, the Review Team was able to reconcile the itemised returns to within 

11 NAO Report ‘Classification of Defence Research and Development Expenditure’ HC105 12 December 1991.


12 Issued by the Institute of Chartered Accountants (revised January 1998).


13 MOD Annual Report and Accounts 2005/6 and Defence Analytical Services Agency and Central Finance and 

Planning Group statistics. 
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£15M (0.6%) of the £2.54BN total, albeit this took considerable time and effort due to the 
lack of a coherent management information system and database for R&D. In subsequent 
interviews with IPTs and industry, the team tried to identify the accounting definitions they 
had used, so it could understand IPTs’ perceptions of the role and purpose of R&D and how 
R&D suppliers had allocated funds. 

2.7 The Review Team used IPT returns to categorise MOD’s £2.54BN R&D expenditure by 
Defence Industrial Strategy14 sector and position in the CADMID cycle as shown in Figures 
1 and 2 below. The team observed that the distribution of spend can be distorted by major 
projects as they pass through critical phases of the CADMID cycle, such as the Joint Combat 
Aircraft (JCA) in 2005/6. Figures 1 and 2 also therefore show the distribution of expenditure 
with JCA excluded. 

Spend by DIS Sector Spend by DIS Sector excluding JCA 

Armoured Armoured 
Fighting Fighting 
Vehicles Vehicles 

Other 2.0% C41STAR Other 2.4% C41STAR 
10.2% 

CBRN
5.4%

Fixed Wing
General

Helicopters

No DIS Sector 

11.9% 

4.5% 

Military Counter 
Terrorism 

Complex 
Weapons 

5.3% 

12.0% 

27.3%

14.0% 

Fixed Wing

Helicopters 

No DIS Sector	
CBRN 
6.3% 

Military Counter 
Terrorism 2.2% 

4.6% 2.6%	 Complex 
Weapons 
5.4% 

Maritime 
16.2%


Maritime

19.1%


4.1% 
38.4%


Munitions
 4.9% General 
0.5% Munitions 

0.6% 

Figure 1:  R&D spend by DIS sector, with and without Joint Combat Aircraft (JCA) 

Spend by CADMID	 Spend by CADMID excluding JCA

Concept 
Concept 

3.8%
3.3% 

Other

6.8%


Other

Non-EP
 Demonstration 8.1%

1.8%
 19.0% 

12.6%
SIT
19.5% 

Assessment

Demonstration 
Non-EP 

In-Service 31.3% 
2.2%


10.3%


14.8% 

12.1% 

SIT 
23.0% 

Assessment 

In-Service 

Manufacture Manufacture 

14.4% 17.0% 

Figure 2:  R&D spend across Science Innovation and Technology Top Level Budget (SIT) and the 
CADMID cycle, with and without Joint Combat Aircraft (JCA) 

14 “Defence Industrial Strategy” Cm6697 December 2005. 
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2.8 The distribution of R&D investment across the Defence Industrial Strategy sectors mirrors 
the overall equipment spends in these sectors. Even excluding Joint Combat Aircraft, Figure 
1 shows that, reflecting the technical complexity and safety constraints, the fixed wing 
sector received the largest share of R&D investment in 2005/6. Figure 2 shows that across the 
CADMID cycle, the demonstration phase attracted the largest expenditure (31%) that year. 
R&D expenditure in the manufacture phase mostly comprised non-recurring costs in the 
manufacture of prototypes and first of class platforms. 

2.9 Although the central research programme funded by the research budget accounts for 
only 20% of total R&D expenditure, the programme covers all MOD’s research needs15. While 
it is not directly tied to specific IPT projects, over half of the programme supports equipment 
capability development. 

2.10 Scrutiny of IPT financial returns revealed that definitions of R&D used by finance staff 
were generally consistent with Departmental guidance, assuming a broad interpretation of 
SSAP 13. However, there were differing interpretations of what constitutes R&D and some 
areas lacked clarity: 

a. Expenditure reported as R&D often included items such as business processes, legal 
and commercial advice and document archiving, which are necessary for equipment 
acquisition but are not technical. IPTs acknowledged they had used a broad interpretation 
of SSAP13 for this type of work in the absence of a more suitable account code. Such 
work should not, in the team’s view, be classed as R&D, even though it contributes to the 
intangible value of the equipment. 

b. R&D expenditure may be obscured in the accounts where it is funded via a multinational 
intermediary authority (eg. A400M and Joint Combat Aircraft) or a Private Finance 
Initiative contract (eg. Skynet 5). In such cases, the contract or Memorandum of 
Understanding does not always allow the IPT detailed visibility of R&D expenditure. 

2.11 The Capability and Alignment Study in 2006 also highlighted definitional issues in 
the research programme. These concerned the existence of contracts for Defence Science 
and Technology Laboratory (Dstl) support to help the Directors of Equipment Capability to 
identify capability gaps and research requirements and for ‘Knowledge Integration’ activity 
within Dstl. The Study Team did not question the need for such projects, but queried whether 
they could legitimately be categorised as “research” in the traditional sense since they did not 
generate new knowledge or technology. These issues are currently being addressed by the 
Research Acquisition Organisation and the Defence Acquisition Change Programme process. 

2.12 The R&D Review Team found that whilst R&D payments were usually linked to project 
deliverables, current processes did not always allow IPTs visibility of work actually conducted 
by the contractor in respect of such payments. This was particularly the case for large ‘Design 
For Manufacture’ payments in post-Main Gate projects. In two of the biggest contracts, the 
sum reported in 2005/06 against R&D was an agreed percentage of total contract expenditure 
deemed to be R&D when the contract was let and was not necessarily a bottom up reflection 
of actual R&D work completed that year. Taking ASTUTE as an example, the team had to 
contact the Prime Contractor to gain an understanding of what R&D had been carried out in 
respect of a £78M payment in 2005/06. Achieving a breakdown of R&D activities was made 
more difficult as the sum reported was just such a percentage of work estimated to be R&D 
rather than a separately identifiable work package. 

2.13 Although the team found the use of accounting definitions was generally consistent, 
perceptions of what constitutes R&D and why it is needed at different stages within the 
CADMID cycle varied considerably. Some IPT staff considered that they did not undertake 
R&D, despite reporting substantial expenditure against R&D account codes. In such cases, 
they often perceived R&D as research only. The team also noted that some of the Operational 
Analysis funded by the research budget in support of policy or Equipment Programme

15 The research programme was reviewed as part of the Capability & Alignment Study in 2005/6 (published under the 
title ‘Maximising Benefit from Defence Research’ in April 2006). 
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funded decision support might not fall strictly within the SSAP 13 definitions of R&D. For 
example, Operational Analysis using established models to develop high level policy or 
verify force structure and equipment procurement numbers should not, strictly, be classified 
as R&D; but development of models or Operational Analysis to define and validate new 
equipment concepts can legitimately be classified in this way. 

2.14 The Review Team found that MOD’s current Resource Account Codes afford little 
visibility of where and how R&D resources are being spent because they do not align with 
a taxonomy of R&D spend and are not therefore useful for analysis. For example, R&D 
expenditure with QinetiQ or Dstl is currently required to be booked against a single code 
for each organisation with no demarcation of the R&D activity or the project stage. R&D 
expenditure with other suppliers, at best, differentiates accruals pre- and post-Main Gate. 
The team also found that MOD’s accounting process for reporting IPT payments to prime 
contractors did not align well with industry’s own methods for accounting for R&D spend. 
This possibly contributed to the lack of clarity over specific R&D expenditure by some of the 
larger IPTs. Significantly, current Resource Account Codes also afford little understanding of 
the benefit that the Department accrues from R&D – whether knowledge creation, technical 
services or acquisition of hardware. 

2.15 MOD’s new Defence R&D Board will require accurate data on where R&D funds 
are being invested. Such data collection would be improved by developing a clearer 
MOD working definition of R&D, building on existing definitions such as those set by the 
Organisation of Economic Co-operation and Development but tailored to meet MOD’s 
specific needs. The Department’s accounting codes also need to distinguish more accurately 
and capture the costs of both R&D and non-R&D work or non-technology development in 
support of acquisition. Contracts and stage payment invoices should be required to break 
down expenditure against the revised codes. Steps should also be taken to capture any R&D 
investment within Private Finance Initiatives. A communications effort would help to establish 
common usage of terminology across the entire MOD R&D community through improved 
guidance, training and processes. 
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) 

AFFORDABLE THERMAL IMAGING 

High performance Thermal Imagery (TI) is a key enabler for operations conducted 
under the cover of darkness or in poor visibility. However, Thermal Imaging 
technology is relatively expensive for widespread use in the land environment. 

In 2004, a novel Thermal Imaging technology demonstrator programme was initiated 
using a systems engineering approach. Its aim was to improve essentially off-the-
shelf technologies to deliver extended performance and military advantage but 
at an affordable cost. This led to the Quantum Well Infrared Photo detector (QWIP
camera, which set new standards in off-the-shelf technology performance but at 50% 
of the price of the previous generation cameras and in a configuration suitable for 
mounting into legacy platforms. The demonstrator was jointly funded by industry 
and MOD and sets best practice in closer working relationships between the two. 

The development was judged to be very successful after extensive trials in 2006/7 
at the UK Armoured Trials Development Unit and with operational units deployed in 
Iraq. The Commanding Officer of the operational unit reported that the camera was a 
genuine force multiplier for reconnaissance operations and was user friendly. 
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Chapter Three 
The Seven Questions:  What We Found 

Key findings
 MOD’s R&D is not presently considered or managed as a coherent whole. As a ◆◆ 
consequence there is no unifying vision or clear strategic direction against which the 
Review Team could assess R&D investment. Instead, its analysis focused on how well 
R&D has performed at the project level. 

Overall efficiency within the projects reviewed was good but there was a variation ◆◆ 
across different R&D activities. 

There was little evidence of unintentional duplication in the sampled projects despite ◆◆ 
the lack of systematic mechanisms to identify and avoid such duplication. 

 IPTs rely upon internal and external knowledge and experience (e.g. within Dstl, ◆◆ 
Directors of Equipment Capability and other subject matter experts) to make efficient 
use of crosscutting and background R&D, particularly that funded by the research 
budget. However, clearer guidance is required to ensure such checks take place. 
Greater collaboration and awareness is needed both within and across traditional 
sector boundaries to improve coherence, especially in crosscutting technologies. 

Tangible R&D output (i.e. hardware, software and documentation) is reviewed as ◆◆ 
part of formal contractual acceptance but broader R&D effectiveness (i.e. the value 
and utility of the R&D output in its own right) is rarely measured. Most R&D contracts 
have clearly defined milestones and delivery is mostly effective. However, payment 
milestones are not consistently linked to tangible development achievements, 
making it impossible to measure R&D effectiveness. 

The utility or value of R&D is not always assessed, and Post Project Evaluation is rarely ◆◆ 
used to draw lessons for the future contracting of R&D. 

The technical quality of the vast majority of MOD’s R&D activities meets IPT needs. ◆◆ 

Processes are in place to allow the successful exploitation of R&D and the majority of ◆◆ 
the projects sampled had pulled through into the programme. However, a number of 
projects in the sample had not been exploited successfully, nor are they likely to be in 
the future, through lack of joint planning and co-ordination between R&D sponsors. 

While road mapping is increasingly used, the overall consistency and quality is ◆◆ 
variable, particularly for immature and crosscutting technologies. 

MOD-owned Intellectual Property is catalogued and administered with the aim of ◆◆ 
external exploitation. However, industry-owned Intellectual Property resulting from 
the majority of MOD’s R&D spending is not catalogued centrally and the team found 
little evidence of Intellectual Property Rights management at an IPT level or by 
individual Research Directors in the Research Acquisition Organisation. As a result, the 
Department does not sufficiently value past R&D or realise its full potential benefit. 

No central repository exists for the capture of knowledge and findings of MOD ◆◆ 
funded R&D, there is no coherent R&D database and no formal mechanism, 
requirement or incentive to disseminate R&D findings to wider communities for 
possible use on other projects. 
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Process & scope 
3.1 MOD’s R&D is not presently considered or managed as a coherent whole; as a 
consequence there is no unifying vision or clear strategic direction. The Review Team 
therefore had to address the seven questions in its Terms of Reference at the individual 
project level rather than at a more strategic level (the broader implications of this significant 
issue are addressed in Chapter 4). 

3.2 To assess R&D performance, the team selected a representative sample of contracts 
and activities in 16 of the largest R&D spending IPTs, excluding Joint Combat Aircraft16, but 
accounting for £920M of R&D in 2005/6, and a random sample totalling over £50M of other 
R&D activities. 

3.3 The team used external experts to provide an independent and objective 
assessment of these samples, primarily in respect of quality and effectiveness. 
Team members, with systems experts from Sula Systems and BMT, assessed 
26 major items of R&D across the 16 largest spending IPTs. The team divided 
the £50M random sample - comprising over 100 R&D contracts - into 
two categories: R&D concerned with technology development and R&D 
concerned with other support to IPTs’ work, including trials, consultancy and 
assessment. This work was reviewed by team members with subject experts 
from the Defence Scientific Advisory Council. Over 80% of activities in the 
sample were valued at less than £1M17. 

3.4 Where possible, the Review Team concentrated on work actually carried 
out in 2005/6, in order to base the review on the most recent audited R&D 
expenditure. Assessment was either through a review of published reports 
and project documentation or by face-to-face presentation to the reviewer by 
industry or IPTs. Review of the major R&D items was carried out by interview. 
Projects were scored individually against the questions in the Terms of 
Reference. 

3.5 For its assessment of efficiency, the team relied on external reviewers’ 
awareness of comparable work to identify duplication (either actual The new General Purpose 
or potential) or detect where new work had failed to build on existing Respirator, developed from research 
foundations. The sampling approach did not find many clear examples of by Dstl Porton Down 
unintended duplication. The team therefore looked for evidence of processes 
and behaviours that would ensure co-ordination, coherence and avoidance of 
duplication over time and across sectors and organisations. 

3.6 The Review Team assessed R&D effectiveness by considering how well 
projects and activities were meeting their stated objectives. Where possible, 
Statements of Work were used to identify these objectives, although it 
was difficult sometimes to obtain documentation, particularly when projects had since 
moved between IPTs. The team found that most R&D after Main Gate concerns design for 
manufacture, acceptance and design validation prior to production. While this was often 
accounted as a line item in the main contract, individual Statements of Work or objectives did 
not always exist and R&D effectiveness was hard to assess in isolation from the overall project. 

3.7 To assess R&D quality, the team drew on methods developed by the Capability & 
Alignment Study but recognised that metrics used for assessment of research are not 
appropriate for all R&D - particularly that concerned with design, development and 
manufacture of equipment. 

3.8 Exploitation of R&D is difficult to assess, given the timescales often involved between 
initiation of R&D and eventual use in fielded equipment. Where no clear exploitation path 

16 Almost all Joint Combat Aircraft R&D is carried out in the US, which did not allow assessment in the time available 
for the review. 

17 Contracts funded by the research budget were not specifically included, as these had already been assessed during the 
Capability & Alignment Study – “Maximising Benefit from Defence Research” Oct 2006. 

14 



Maximising Defence Capability through R&D 

existed, the team looked for an audit trail, such as technology road maps or R&D plans, 
Intellectual Property management and pull through both into and out of post-Main Gate 
programmes. The team also consulted experts in the Defence Equipment and Support 
organisation to gain a greater understanding of Intellectual Property management in MOD. 

3.9 To assess R&D communication and data capture, the team sought evidence of best 
practice and use of ‘Learning from Experience’ and Post Project Evaluation exercises. It 
also considered usage of a central data repository such as Dstl Knowledge Services and 
participation in colloquia, communities of interest or industry days. 

Efficiency 
3.10 Overall efficiency of MOD’s R&D activity is good; there is little duplication and 
good re-use of R&D where appropriate. However, this varies between IPTs. Figure 3 shows 
scores from both samples as a measure of the efficiency of IPTs’ R&D activities. 
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Figure 3:  Scores for efficiency of R&D activities 

3.11 The Review Team found no MOD-wide mechanisms in place to identify and prevent 
unintentional duplication across the Department’s R&D activities. However, in some areas 
existing local processes, networks and structures helped to ensure the efficiency of R&D and 
the avoidance of duplication, e.g. 

-	 The Future Carrier IPT conducted a comprehensive technology survey at the outset of the 
project to establish a portfolio of technologies ready for incorporation in the design; 

-	 the Future Rapid Effect System Capacity and Stowage Technology Demonstrator 

Programme made use of Dstl’s 

experience in developing similar 

requirements for the Infantry 

Training and Development Unit; 


-	 the structure of the Future Rotor-

Craft IPT as a cluster of projects 

encouraged collaboration between 

rotary wing projects to reduce 

duplication and combine efforts 

where most needed.


3.12 In other cases, avoidance of 
duplication was the result of a highly 
specialised field with a small community 
of experts. For example, ASTUTE R&D 
work is directed within prime contracts HMS ASTUTE (Image courtesy BAE Systems ©) 
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and there is little scope for duplication within the Under Water Effects capability area despite 
the prime contractor’s lack of visibility and co-ordination of the central Under Water Effects 
research and technology programme. However, relying on a small community of expertise 
does not prevent duplication with comparable R&D work at sub-system level within other 
capability areas or environments. 

3.13 There were instances of deliberate duplication in the form of competitive 
demonstration e.g. in Future Rapid Effects System IPT, Land Environment Air Picture Provision 
and in the UK Co-operative Engagement Capability project where early Assessment phase 
work is being repeated to update assessments of technologies that may have matured during 
a 5-year delay. 

3.14 Responsibility for avoiding duplication of R&D within IPTs is neither clearly defined 
nor specifically resourced. IPTs have little exposure to R&D work in other sectors or other 
organisations, while high staff-turnover risks a lack of awareness of background R&D 
sponsored previously within the IPT. As a result, IPTs tend to rely on their long-serving 
members, the Directors of Equipment Capability, Dstl and subject matter experts in external 
bodies such as QinetiQ for awareness of crosscutting and background R&D. The Review 
Team judged that this is insufficient, especially given staff turnover, and a mandatory process 
may be required to improve efficiency. Despite such networks across IPTs, traditional sector 
boundaries remain e.g. land, sea and air and can hinder the transfer of relevant knowledge 
between sectors. 

3.15 The team observed that horizon scanning for new technology opportunities had 
greatest value when it was an integral part of the overall R&D activity, rather than a separate 
initiative. However, it generally found that there is insufficient scanning for new technology 
opportunities by IPTs commissioning R&D and Technology Demonstrator Programmes. The 
introduction of Director General clusters within the new Defence Equipment and Support 
organisation should facilitate the elimination of duplication and maximise the exploitation 
of cross-cutting technology planning. The newly created Science Gateways18 and the new 
Technology Development Channel19 should also facilitate such collaboration. 

3.16 Very few IPTs use databases and not all conduct formal searches for background R&D 
work. The absence of a single repository of R&D knowledge - or at least one that is used 
consistently by all - also increases the risk that technology surveys will overlook important 
background work. The team concluded that greater collaboration and awareness is needed 
both within and across traditional sector boundaries to reduce the risk of duplication and 
improve coherence, particularly in cross-cutting technologies. Effective technology searches 
to provide a portfolio of background or related R&D for both IPTs and prospective contractors 
should be made common practice at the outset of the Concept and Assessment phases 
of projects. These should involve suitably experienced subject matter experts and should 
contribute to technology road maps and technology insertion plans. 

3.17 Whilst systems engineering methodologies were employed at the Prime Contractor 
level, there was less evidence of a similar approach within MOD. Technology work funded by 
the research budget was not always systematically planned for Equipment Plan exploitation 
and Equipment Plan R&D activities were not always systematically planned for optimum pull 
through. Such system breakdown into key sub-systems within MOD’s R&D would improve 
delivery of defence capability by ensuring that the whole system is considered in context. This 
would improve: 

u traceability with previous activities, identification of needs and requirements 

management;


18 Experienced scientists and engineers helping the Defence Equipment and Support organisation plan appropriate 
technology for insertion through life to deliver effective capability solutions.

 19 The research budget is now divided into 3 new funding “Channels”. The other two are “Enabling Research” and 
“Capability Planning and Management”. 

16 



Maximising Defence Capability through R&D 

u accountability for future lifecycle stages and exploitation routes, including cross cutting 
opportunities; 

u achievement of appropriate system and technology maturity levels; 

u management of system integration issues, in particular the relationship with: external 
systems required to sustain the system in service; collaborative systems required to 
deliver a military effect; and other systems potentially competing for resources such as 
bandwidth, electromagnetic spectrum, power, weight etc; 

u communication with key stakeholders in working towards a common purpose for 

acquisition;


u identification of priorities and greatest returns for Defence. 

Effectiveness and Quality 
3.18 Overall, MOD’s R&D is effective in meeting requirements, with no perceivable 
differences due to project size and type of R&D activity. 

3.19 Where distinct R&D tasks existed, supported by business cases and formal Statements 
of Work, the Review Team found clear evidence that individual projects were well managed 
and rarely failed to meet their contractual objectives, although in some instances - 
particularly for complex projects - achievement of milestones was delayed. After Main Gate, 
where R&D expenditure forms part of the capital equipment cost, technical risk is reduced to 
a minimum and failure of R&D is unlikely. 

3.20 Figure 4 shows scores for R&D effectiveness for both large and small projects, based 
on whether milestones reflected the original requirement clearly and were met, and whether 
tasks were managed effectively (ie. technical risk was considered and technology maturity 
assessed and reviewed, e.g. using Technology Readiness Levels). 
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Figure 4:  Distribution of scores as a measure of effectiveness across R&D activities 

3.21 The team found examples where platform requirements had changed or procurement 
had stopped, leading to poor use of R&D and therefore poor effectiveness, even though the 
R&D had met the original contractual requirements (similar examples were found by the 
Capability and Alignment Study in the research programme). In such cases there was a lack of 
flexibility in the R&D contracting mechanism to adapt to these changes. 
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3.22 R&D contracting arrangements are usually focused on generation of hard deliverables 
and are essentially similar to those used for equipment procurement. Milestones were found 
to be well-defined and being met for the majority of the projects reviewed, with evidence that 
incentivised milestones were improving performance. However, the team found that payment 
milestones, particularly for large projects, were not always related to tangible development 
achievements; this made it difficult to measure R&D effectiveness. Where the R&D does not 
result in a tangible deliverable, the contract is based around production of a report. The team 

A400M TRANSPORT AIRCRAFT DEVELOPMENT 

A400M is being developed to meet the military requirements of 7 European Nations, 
including the UK’s. Since 2005, two non European Nations have also joined. The first 
aircraft is expected to fly in 2008, with delivery of aircraft to the UK from 2009. Each 
nation contributes to the non-recurring costs of aircraft development in proportion 
to its total order. On this basis the UK pays some 10% of these costs. The UK’s full 
financial contribution to the programme (both non-recurring and recurring costs), 
which is presently in the demonstration phase of its procurement, is some £2.3BN. 

The A400M programme aims to harmonise the military requirements of partner 
nations in order to achieve a single platform configuration but still allow partners 
a degree of variation on sub-systems e.g. defensive aid suites. The harmonised 
requirement was matched to available Commercial Off The Shelf technologies, which 
were integrated to provide a low risk but a highly effective military capability. R&D 
was undertaken to gain an understanding of the performance and cost envelopes of 
the various commercial technologies, their development and integration into the air 
platform and to build a demonstration aircraft. 

Examples of innovative technology incorporated include composite materials for 
the wing and the turboprop powerplant (the largest ever developed in the West). 
In addition, Airbus Military Systems used new and efficient aircraft manufacturing 
techniques and developed novel support and sustainability solutions involving 
rapid turnaround times and use of latest Life Time Monitoring Systems. This project 
has extended the performance offered by the civil sector in key areas within the 
constraints of the overall budget. In so doing, the project has helped to develop and 
sustain the Airbus industrial capability. 
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observed that while it is easy to assess whether a report has been delivered for the basis of 
payment, the utility or value of the R&D itself was not always assessed. This contrasts with 
industry practice, where the team found that a key criterion for R&D investment and indicator 
of effectiveness is an assessment of “value added”. Moreover, lessons from how the R&D was 
specified and contracted were rarely used to improve contracting of future R&D – an issue 
previously highlighted in the NAO’s “Gold Standard” on contracting20. 

3.23 The overall quality of MOD’s R&D is mainly good and the most appropriate 
contractors are being used. However, there is no absolute measure of R&D quality. 
Generating new scientific knowledge or pushing the boundaries in technology requires a 
leading edge appreciation of the technical area, together with a sound approach. Design 
qualification or assessment requires individual equipment expertise, while design for 
manufacture requires sound engineering experience. For post-Main Gate development 
projects, the IPTs’ focus is on programme deliverables rather than the achievement of best in 
class technologies. The external reviewers nonetheless found many examples of high quality, 
best in class R&D. 

3.25 Figure 5 shows the review’s scores for quality. Where its assessment was based on a 
review of printed reports and other documentation, the team found wide variations in report 
quality. In some instances, key pieces of information about particular trials or studies were 
omitted. The value of such documentation - and ultimately the R&D itself - will be limited 
without the knowledge held by the contractor and IPT staff. 

3.26 The Capability and Alignment Study showed that MOD’s entire research programme 
could be subjected to periodic external peer review - a process now being introduced. This 
review has demonstrated the feasibility of extending external review across the Department’s 
broader R&D activities. 
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Figure 5:  Distribution of scores as a measure of R&D quality 

20 “Using the contract to maximise the likelihood of successful project outcomes”. HC1047 Session 2005-2006 June 
2006. 
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Exploitation 
3.27 The majority of projects sampled had pulled though into the Equipment 
Programme. However, some projects had not been exploited successfully nor were they 
likely to be through lack of joint planning and co-ordination between R&D sponsors. 

3.28 The Review Team assessed exploitation by how effectively MOD used R&D and the 
intellectual property generated from it. Depending on the intended outcomes of individual 
R&D projects, this could range from use in decision-making to pull through into equipment 
and Front Line use. The team found processes in place to allow successful exploitation of 
R&D, such as those advocated in the Technology Management Strategy used by the Defence 
Equipment and Support organisation. However, exploitation depends heavily on the degree 
of consultation and information sharing across the research, acquisition and supplier 
communities at all project stages; this varied widely in different project areas. 

Generation of Intellectual Property 
3.29 Most MOD-funded R&D generates intellectual property owned by the prime contractor 
but to which MOD secures the necessary user rights to allow exploitation. In some cases, such 
as Nuclear Chemical & Biological protection, MOD owns the intellectual property. 

Management of Intellectual Property and Intellectual Property Rights 
3.30 MOD catalogues and administers its own intellectual property and aims to exploit 
it externally e.g. current work with Ploughshare Innovations Ltd21  to exploit patents 
held by Dstl. However, intellectual property owned by industry with MOD user rights is 
not catalogued centrally. The team found little evidence of intellectual property rights 
management, with the exception of multinational programmes such as Future Carrier, where 
rights are declared at key stages such as the start and end of contract phases. 

3.31 Determining the correct intellectual property conditions requires some indication of 
the ‘end use’ to be established at the start of R&D. However, the team found that intellectual 
property exploitation is not considered sufficiently early in R&D planning and assumptions 
made with respect to exploitation are not challenged or updated as the R&D develops. 

3.32 When appropriate MOD contractual conditions for intellectual property had been 
applied, there were examples where these had not been enforced in respect of contract 
deliverables. The team found reports incorrectly marked “company proprietary” or “company 
copyright” when they should have been “Crown Copyright”. It also found cases where only a 
‘limited rights’ report had been accepted but the contract also required the delivery of a ‘full 
rights’ report. Acceptance of R&D deliverables with incorrect markings or ones not meeting 
contractual conditions can later complicate wider exploitation and means that MOD has not 
received what it paid for. 

Exploitation of Intellectual Property 
3.33 The Review Team generally found evidence of processes in place to facilitate R&D 
exploitation. As the assessment in Figure 6 shows, technology road maps or R&D plans 
existed across many of the IPTs reviewed. Future Carrier was an example of best practice, 
where a Whole Ship Technology Insertion Plan was in force during 2005/622. However, the 
overall consistency, quality and use of road mapping and technology planning was variable. 
Improving it is a priority for the Defence Equipment and Support organisation in the new 
cluster construct.

 21 Established by Dstl to improve spin out of MOD research.


22 This has now been replaced by the Aircraft Carrier Alliance Technology Management Policy.
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Technology Roadmaps and Plans 
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Figure 6:  Assessment of Technology Roadmap and R&D plan development within the major 
R&D spending IPTs 

3.34 R&D within the major spending IPTs, especially in the Demonstration phase after 
Main Gate, is generally focused on specific platform or system issues. Exploitation into these 
platforms and systems was good. Wider spin-out into other projects was poor, but the Future 
Rotorcraft cluster showed good practice in its emphasis on exploitation across all rotary wing 
projects, 

3.35 The team found a wider variation in exploitation of smaller R&D activities (less than 
£1M). A large proportion of this R&D had been successfully exploited or was likely to make an 
impact in the future. In several cases, however, R&D had not been exploited nor was it likely 
to be. Some projects had not been sufficiently matured (de-risked) to allow exploitation, 
sometimes due to a lack of funding. In others, the main programme targeted for pull through 
did not include exploitation plans for the R&D in question. 

3.36 The team also observed that technology road maps for immature and crosscutting 
technologies were less effective. Such technologies by their nature feed into a number of 
projects and are often delivered by second or third tier suppliers. Uncertainty as to which 
candidate technologies are likely to be incorporated in equipment 10-15 years hence makes 
linkages to specific decision points and milestones in individual technology road maps 
difficult. More effort is required to develop road maps in these areas. 

3.37 Much R&D retains a value long after it has ended, but MOD does not effectively capture 
this value and re-use the knowledge gained. Fast-moving technology areas, especially those 
which provide a potential lead for the Armed Forces, have a limited life in which to identify 
wider exploitation opportunities. Better exploitation planning will help considerably, but 
further action is necessary to identify the opportunity costs of downstream decisions - or 
lack of decisions - that result in investment in technical knowledge not being used. The team 
concluded that the application of systems engineering principles (see para 3.17) to planning 
and defining R&D will help in this regard. 

3.38 These findings are consistent with the Capability and Alignment Study’s assessment of 
research exploitation, which emphasised the importance of exploitation plans, technology 
road maps, and end user/ stakeholder engagement, but noted that performance in this 
respect varied widely. 
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FUTURE AIRCRAFT CARRIER TECHNOLOGY INSERTION PLAN 

The Future Aircraft Carrier (CVF) is being developed to play a crucial role in the 
delivery of the UK’s Carrier Strike capability.  To fulfil its requirement, CVF needs to 
install and host a wide range of systems, many of which - including the Joint Combat 
Aircraft and its supporting infrastructure - are still subject to R&D programmes. 

To monitor the development of these systems and to ensure informed and timely 
decisions on their adoption, CVF has followed a robust technology management 
process that has been implemented through a technology insertion plan.  This forms 
an integral component of the Through Life Management Plan and sets out a strategy 
that:

 identifies candidate technologies for meeting the requirement and the means by ◆◆ 
which they can be acquired; 

defines a common set of terms to ensure consistent and objective technology ◆◆ 
maturity assessment that is focused on the operational environment; 

incorporates technology maturity assessment as an integral component of the risk ◆◆ 
and opportunity management process, defining appropriate mitigation plans and 
fall back options to ensure the right technology is available at the right maturity 
at the right time; and 

allows informed technology investment decisions to be deferred as late as ◆◆ 
possible without jeopardizing the overall programme. 

CVF has successfully used the technology insertion plan to monitor the development 
of a wide range of systems including the Highly Mechanised Weapon Handling 
System, Wireless and Planar Array communication equipment and elements of the 
power and propulsion solution. 
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Communication and data capture 
3.39 The Review Team found a wide range in the quality and means of communicating 
R&D outcomes, but overall this was an area of weakness in projects sampled. It 
attributed this to the absence of a central MOD repository and a formal process for the 
capture and dissemination of knowledge. The team also found more evidence of information 
push into the wider community than of organisations actively seeking to pull information 
from external sources. 

3.40 IPTs and industry were frequently unaware of Dstl Knowledge Services, or the help it 
could provide as a repository of knowledge and information. Even where IPTs knew of its 
existence, processes to ensure its use were not widely known or understood. Exceptions were 
the Research Acquisition Organisation and Defence Equipment and Support’s Integration 
Authority which routinely pass material to Dstl for incorporation into Knowledge Services. The 
team also found that when Dstl is tasked to support a project, it does not routinely catalogue 
and store all relevant project material, unless this service has been specifically requested and 
resourced. 

3.41 The team found that heavy reliance is placed on experienced personnel for the 
management of knowledge, e.g. rotorcraft knowledge is retained through staff within 
the Future Rotorcraft and individual platform IPTs. Individual R&D studies were found to 
be platform specific, managed by the respective IPTs and not disseminated more widely. 
However, the team noted that the large body of information generated in the development 
of ASTUTE would be transferred from its current owner, the Submarine Production IPT, to the 
Submarine IPT in the next two years. The library will be further reviewed to establish how it 
can best be integrated into the existing in-service submarine library which is maintained by 
DML for MOD. 

3.42 There is no formal MOD-wide mechanism to disseminate R&D findings to wider 
communities. However, the team found several examples of communication through 
stakeholder meetings and quarterly reviews with representatives from industry, IPTs, 
Research Acquisition Organisation, Director Equipment Capability, and Dstl amongst others. 
The Research Acquisition Organisation uses several formal mechanisms to disseminate 
knowledge, including industry/supplier days, theme days, capability working groups, 
quarterly reviews and Towers of Excellence. Information dissemination also occurs through 
informal networks and ad hoc meetings, but this relies heavily on individuals and whether 
they stayed in the same field. 

3.43 Learning from Experience and Post Project Evaluation events are standard practice in 
many IPTs. For example, the A400M IPT participated in a Learning from Experience exercise 
with the Hercules IPT and Sensors, Avionics and Navigational Systems IPT for its Defensive 
Aids Suite. Some projects keep related databases, such as the Nimrod Learning from 
Experience database. However, industry considered MOD should undertake more systematic 
Post Project Evaluation. The team observed that Learning from Experience and Post Project 
Evaluation, if systematically employed across all R&D, would allow MOD to capture vital 
underlying technical knowledge and understanding on risk reduction within acquisition 
projects. 

3.44 The lack of a central MOD knowledge repository and formal mechanisms for 
communication severely limits the likelihood of wider exploitation as IPTs are unable easily 
to search for relevant R&D from other projects. Even where it is known that other IPTs have 
performed relevant R&D, obtaining the reports can be difficult. 

3.45 The Review Team found very little evidence of effective Data Capture from MOD’s 
R&D spend through databases or other means (see Figure 7 for data capture scores). Since 
there is no distinct R&D programme, there is no coherent R&D database, nor is there a central 
repository for R&D records and information. Securing access to detailed contract information 
and schedules of work for the projects selected for review was therefore often difficult and 
time-consuming. Most contracts were held locally by individual IPTs and were not always 
available. Similar concerns over data capture in the research programme were identified by 
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the Capability and Alignment Study, whose report recommended the establishment of a 
single database23. The team noted that Future Rapid Effect System IPT had a contract with its 
Systems House to provide an R&D database at the end of the initial Assessment Phase. 
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Figure 7:  Assessment of Data Capture within the major R&D spending IPTs (scores of 1 and 2 
represent unsatisfactory practice). 

3.46 The team concluded that a digital database supported by local research domain and 
IPT cluster R&D plans is required to spread and exploit knowledge within MOD. This will 
help avoid duplication and repetition of work, and help provide a strategic overview of R&D 
investment for the MOD R&D Board. Routine breakdowns of R&D spend by individual line 
item would allow a database system to be used for the review of quality, effectiveness and 
efficiency. Such a database should draw on the data fields identified by this review to capture 
key R&D information. However, the management overhead in populating and maintaining 
such a database would need to be identified and resourced and incentives provided to ensure 
accurate data capture. 

23 This will be met by the Science and Technology Research Information Management System (STRIMS) database, which 
will capture finance and programme information for research funded by the Science Innovation and Technology Top 
Level Budget. 
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BERP IV - DEVELOPING A NEW LIFT FOR ROTORCRAFT 

Battlefield Helicopters make a key contribution to the agility and flexibility of the 
UK’s Armed Forces.  The British Experimental Rotor Programme (BERP) IV was aimed 
at maturing a new generation of composite main rotor blades for UK helicopters to 
improve hover and flight performance, reduce rotor-system life-cycle costs, vibration 
and helicopter signature, and improve supportability.  The programme also offered 
more efficient production and manufacturing methods over current blades. 

BERP IV rotor blades on a RAF Merlin Mk3 helicopter were demonstrated to 
meet improved aircraft performance and anticipated new operational capability 
goals.  This has led to a commitment by the Secretary of State for Defence for the 
procurement of BERP IV rotor blades for operational deployment by the end of 2007.  

So successful is BERP IV performance that it has proved a significant factor in the 
choice for the next US Presidential Helicopter, an EH101 based VH-71, which will 
feature a derived version of the new rotor system.  New rotor systems, based on BERP 
IV technology, are also being considered for other UK helicopters, including Future 
Lynx, Sea King and, in the longer term, Apache. 

BERP IV is recognised as a key area in the Defence Industrial Strategy and one in 
which the UK has a world lead.  A US Department of Defense and NASA review 
in 2003 concluded that the UK’s capability focused approach in rotor design, 
manufacturing and flight testing was ahead of the US; in particular the review noted 
the benefits accrued from long-term partnerships between Government, industry 
and the technology supplier base. 
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Chapter Four 
Observations on Good R&D Practice 
4.1 The Review Team conducted extensive wider consultations in both the civil and Defence 
sectors to identify current good practice in the conduct and review of R&D (see Annex C). 

R&D Definitions and Organisation 
4.2 Like MOD, UK industry uses the Frascati definitions of R&D since these determine the 
granting of tax credits. Industry R&D tends to be either managed centrally, or managed within 
operating divisions (equivalent to MOD’s IPTs), depending on company size. Large companies 
favour a hybrid approach, leaving typically 10-20 % of the R&D budget centrally controlled. 
Some of the highest performing companies also allow their most talented researchers ‘free 
time’ to think about topics outside the company portfolio (commonly referred to by Japanese 
industry as ‘under the table’ projects); this fosters a culture that maintains and attracts good 
people. Any invention the company cannot exploit is often licensed to third parties. 

4.3 Companies concentrate effort on strategic decisions and direction at a point where 
they have the greatest ability to change and influence the project outcome, even though 
R&D expenditure is relatively small at early project stages. The Review Team was advised 
that most high performing companies employ a ‘gated’ process for R&D and exercise strong 
strategic leadership. Timely delivery of a project or product is often more crucial for success 
than keeping to cost because late entry into a market can have damaging effects on sales. 
Similarly, early compromises in R&D can have later unforeseen knock on effects in reliability 
and consequential costs in rectification. For example, US civil sector companies generally 
place greater emphasis on delivering a product on time, if necessary going over budget on 
development to achieve this, rather than delaying a project to control costs. 

4.4 The team found that companies plan and manage their R&D over both short and long 
term time horizons (e.g. 3-10 and 10-20 years). Research formulation involves a variety of 
methods, but usually includes some form of peer review process, whether internal or external. 
There is a significant emphasis on systems engineering techniques (see para 3.17). 

Efficiency 
4.5 Companies mostly avoid duplication by peer review and or corporate/board level funding 
decisions for R&D and a reliance on a central R&D laboratory to maintain overall awareness of 
company R&D. This contrasts with MOD’s current project centric approach. 

Quality and Effectiveness 
4.6 Measures of R&D effectiveness and quality include achievement of project milestones, 
timely completion for a product line and competitiveness/ state of the art. Internal and 
external peer reviewers are used to make such judgements. 

Exploitation 
4.7 The Review Team found a variety of approaches to enhancing the prospects of R&D 
exploitation. These include the use of road mapping (from both technology and product 
perspectives, particularly in Japanese industry), communication through workshops and 
technology reviews, and embedding of R&D engineers in product teams. There is also an 
emphasis on re-use of R&D where possible. 

26 



Maximising Defence Capability through R&D 

24 

; 

URGENT OPERATIONAL REQUIREMENTS – R&D MODEL 
Procurement through Urgent Operational Requirements (UORs) offers apparent 
advantages in terms of the pace of acquisition and ultimate deployment compared to 
procurement through traditional technology development. Indeed, a recent National 
Audit Office report recommended that lessons from the procurement of capabilities 
through UORs should be applied more widely . The Review Team therefore 
considered whether any aspects of the UOR process could be used to expedite 
conventional R&D contracting and technology exploitation. 

Key attributes of the UOR approach are: 

a focus on enhancing current military capability with proven technology which is ◆◆ 
either available for deployment off-the-shelf or requires minimal adaptation and 
poses low levels of technological risk and uncertainty

rapid deployment of a generally short term solution to an immediate operational ◆◆ 
need rather than one aimed at achieving the most cost-effective long term 
sustainability and integrated logistics support;  

a process driven strongly by a pull from the Front Line (where the capability gap ◆◆ 
lies), IPTs and the Equipment Capability Customer, with the R&D community acting 
in a largely supporting - but essential - advisory role. 

The evolutionary and flexible nature of the UOR process often involves concurrent 
requirements generation and business case approval. Routine R&D can and does 
benefit from the agile UOR approach, which has been introduced in the procurement 
of Network Enabled Capability. Strong Front Line awareness of potential and evolving 
solutions significantly helps rapid pull-through of technology within the UOR process. 
Conventional R&D could therefore benefit from greater involvement of end users 
in assessing technologies. For example, there is potential merit in using the ‘trials 
development units’ to assess prototype and demonstrator programmes, where 
resources permit, (e.g. the Army Technology Development Unit (ATDU)). 

A key difference between regular procurement and UORs is that the latter are 
procured for very specific roles, while by definition, regular procurement has to 
consider a wide set of scenarios and possible uses for the equipment. This results in a 
more complex and potentially longer development and procurement path. Routine 
procurement and associated R&D often involve large and more technically complex 
capability, with in-service life typically of several decades, which requires a more 
complex balance of time, cost and performance. A good example is the fixed wing 
environment. By contrast, many UORs tend to require less development work and so 
are less expensive. 

Not all the benefits of the UOR approach can therefore be transferred to regular 
acquisition of R&D, in particular where there are significant technical risks and 
unknowns in long-term supportability or logistics burden. That said the effectiveness 
of the UOR process offers lessons that can be usefully transferred into mainstream 
procurement of R&D and technology.and potentially longer procurement path. 
Routine procurement and associated R&D often involve large and more technically 
complex capability, with in-service life typically of several decades, which requires a 
more complex balance of time, cost and performance. A good example is the fixed 
wing environment. By contrast, many UORs tend to require less development work 
and so are less expensive. 

24 National Audit Office Report “The Rapid Procurement of Capability to Support Operations” HC1161 Session 2003

2004 19 November 2004.
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Not all the benefits of the UOR approach can therefore be transferred to regular 
acquisition of R&D, in particular where there are significant technical risks and 
unknowns in long-term supportability or logistics burden. That said the effectiveness 
of the UOR process offers lessons that can be usefully transferred into mainstream 
procurement of R&D and technology. 
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Chapter Five

Strategic Implications, Conclusions and 
Recommendations 
5.1 The evidence from this review and from the Capability and Alignment Study, shows 
that, in outcome terms, MOD’s Research and Development activities are mostly working 
well. There is good use of basic tools such as Technology and Systems Readiness Levels, and 
increasing use of technology road mapping. However, improvements are required in data 
capture and communication, which in turn affect exploitation performance. 

5.2 At the strategic level, there is presently no unity of purpose for MOD’s R&D and key 
decisions are taken on an individual project rather than a broader basis. There is therefore 
scope for improvement in the way MOD places, manages and reviews R&D. 

Leadership of MOD’s R&D 
5.3 The review has shown that there is no single, agreed statement on the purpose of MOD’s 
R&D because the Department’s £2.6BN annual R&D expenditure is not managed as a coherent 
overall programme. It is managed in stovepipes, each optimised to local delivery across 
the Science Innovation and Technology area and IPTs within the Defence Equipment and 
Support organisation. There is little emphasis on through life issues or re-use of cross-cutting 
technology in the management of Defence R&D, partly due to the lack of coherence across 
the parts. R&D is not an end in itself and is not therefore managed as a programme and there 
are no metrics to assess its performance as an entity. 

5.4 A central recommendation from the review is that MOD should in future consider and 
manage R&D as a whole, with increased focus on technology domain programmes, rather 
than individual projects. This significant change of emphasis would require the raising 
of expectations and the introduction of revised structures, tools and incentives, building 
on the Enabling Acquisition Change report and the ensuing Defence Acquisition Change 
Programme. 

5.5 To drive this change, the MOD R&D Board will develop a unified purpose and 
management approach for Defence R&D, which might be:  

a. To enable Through Life Capability Management by providing new scientific and technical 
opportunities and responding in an agile way to emerging requirements (push and pull). 

b. To provide MOD with strategic and long term scientific and technical knowledge. 

It will set stretching goals for improved performance of R&D as a whole, pitched over a 3-5 
year period in recognition of the time required to deliver major changes in behaviours and 
culture. The Board will also assume the following key roles: 

a. To ensure that the purpose of MOD-funded R&D is commonly understood and 

implemented.


b. To provide strategic direction for the coherent performance of R&D based on outcomes 

relevant to Defence. These should include:


i. The creation of sound strategic intentions through mature plans of technology sectors 
or groupings for the near and longer term, reviewed regularly at senior level up to and 
including the R&D Board. 

ii. The alignment of R&D with Defence Strategic Guidance through coherence with the 
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Defence Industrial Strategy, the Defence Technology Strategy and military needs. 

iii. The creation of conditions necessary to maximise the outcomes from MOD investment 
in R&D, including alignment of commercial, procurement and industrial policies and 
strategies. 

iv. The delivery of R&D through successful aggregate performance of research projects 
against key business case criteria and subsequent exploitation. 

v. The agility of R&D, measured by the degree to which the programme is adjusted by 
stopping work that is no longer needed or is poorly performing, in order to provide the 
headroom to address new priorities. 

This significant change will require leadership at all levels and coherent behaviours across the 
MOD R&D community. 

5.6 The R&D Board will need to make informed balance of investment decisions on MOD’s 
R&D expenditure. This may require changes in objectives, structures and training. A consistent 
approach to technology management across the R&D community will be required, based on 
the key principles of understanding technology opportunities and managing technology risks 
in projects; jointly planning technology resources and outcomes; appropriately trained staff 
with the required skills; and working together with industry. 

Management of MOD’s R&D 
5.7 The review has demonstrated that the management of individual R&D projects is usually 
sound, but that there is little focus on ways to share knowledge between areas or to exploit 
opportunities in different areas. The present organisation of R&D and current skill sets 
amongst practitioners reinforce stovepiped approaches and do not drive the behaviours 
needed. 

5.8 There is scope to increase the flexibility and the pace of R&D. The Review Team found 
few examples of R&D being stopped (the Capability and Alignment Study made a similar 
observation). The creation and use of a common Management Information System, based on 
a database recording R&D activities, is an essential enabler for better management. 

5.9 The Review Team found little top-down emphasis on the need to exploit successful 
technology development. Exploitation tends to be inconsistent and linear, due to several 
factors. Firstly, R&D planning needs to be more coherent, with a mix of push and customer 
pull approaches, and R&D business cases need to include a sharper focus on technology road 
maps and exploitation. Secondly, there would be advantage in using systems engineering 
techniques to enable the identification of technology drivers and cross-cutting opportunities 
between domains. Thirdly, past R&D needs to be better valued and its broader use in other 
projects monitored in future. Fourthly, MOD needs to develop an Intellectual Property 
Register or database to facilitate better communication of R&D outcomes. Finally, the 
Department should review current intellectual property rights and commercial approaches to 
establish whether companies can be encouraged to make use of R&D outcomes in other areas 
to support MOD’s needs. There is also a requirement for wider consideration of longer term 
commercial procurement perspectives before the start of R&D contracts. 

Full Recommendations 
5.10 This review set a precedent by addressing R&D as a whole. The Review Team compiled 
a substantial body of evidence to answer the 7 questions posed in its Terms of Reference. A 
series of recommendations arise from the review, which address different aspects of project 
control, further to improve MOD’s current R&D performance. These are brigaded in Table 1 
below against 4 key levels, broadly as set out in the NAO report on the “Gold Standard” for 
project control25. 

25 “Driving the Successful Delivery of Major Defence Projects: Effective Project Control is a Key Factor in Successful 
Projects”. HC 30, Session 2005-2006 20 May 2005. 
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Implementation 
5.11 Implementation of the review recommendations will be carried forward under the 
umbrella of the Defence Acquisition Change Programme process. 

Table 1  Full Recommendations of the R&D Review by NAO “Gold 
Standard” Levels of Successful Project Control 

No. Recommendation Chapter 

STRATEGIC DIRECTION 

(i) 
MOD should manage R&D as a whole with greater coherence across 
strategies and policies and a clear and defined focus to create unity of 
purpose. 

5.4/5.5 

(ii) MOD should manage R&D with increased focus on planning across 
technology sectors or groupings, rather than individual projects. 5.4 

(iii) 

There should be a systematic routine review of R&D expenditure drawing 
on the questions and methodology adopted for this review as appropriate. 
The R&D Board should assess the results annually; this should include 
Learning From Experience and Post Project Evaluation data. 

(iv) 

All R&D activities should have clear and dynamic exploitation plans, 
including technology road maps, which illustrate risk reduction and 
technology management. These should be reviewed, scrutinised and 
updated on a regular basis. 

3.33 

(v) 
There should be a management information system to enable strategic 
decision making. This should be based on a digital database of all MOD-
funded R&D, open to use by all areas involved in R&D. 

3.46 

(vi) 

An intellectual property register, cataloguing the various technologies and 
the associated MOD rights, needs to be produced to engender a more pro
active approach to managing and exploiting such property for the benefit 
of MOD and the UK. 

3.30 

(vii) 

The current MOD Resource Account Codes should be reviewed to 
distinguish and capture more accurately the costs of R&D and non-R&D 
work for acquisition so that the information in any future R&D database 
(see para 3.46) is precise. 

2.15 

MEASURING PROGRESS AND MAKING DECISIONS 
FOCUSED ON SUCCESSFUL PROJECT DELIVERY 

(viii) 

The R&D Board should set some stretching goals for improved 
performance of R&D as a whole, particularly data capture, exploitation 
and communication; it should also consider introduction of Systems 
Engineering techniques to improve planning and delivery of R&D. These 
goals should cover a 3-5 year period to recognise the time required to 
deliver significant changes in behaviours. The R&D Board should measure 
progress against these goals on a regular basis. 

5.5 
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(ix) 
R&D business cases should also be required to specify current and target 
Technology Readiness Levels to enable assessment and communication of 
success. 

3.22 

(x) 
Metrics should be developed to require Research Directors and IPTs to 
assess the technology de-risking achieved by R&D in addition to the 
formal acceptance criteria used for contracted deliverables. 

3.22 

(xi) 

Correct intellectual property conditions should be applied to R&D 
contracts (e.g. Crown Copyright for reports, where appropriate, and 
relevant full user rights for technology); this should prevent restrictions 
on subsequent use and exploitation. Contracted deliverables should be 
assessed to ensure these conditions are properly met. 

3.32 

(xii) 
The external peer review process now being implemented for the research 
programme should be extended to other elements of MOD’s R&D, as 
agreed by the R&D Board. 

3.26 

CREATING CLEAR STRUCTURES AND BOUNDARIES 

(xiii) A clearer working MOD definition of R&D should be established, building 
on existing definitions and tailored to meet MOD’s needs as appropriate. 2.15 

(xiv) 

The R&D Board should consider by December 2007 whether any 
wider changes are needed - e.g. to R&D objectives, structures or 
training or to Departmental strategies and policies - to implement our 
recommendations. 

5.5 

ESTABLISHING AND SUSTAINING THE RIGHT CULTURAL 
ENVIRONMENT 

(xv) 
The R&D Board should develop a statement on the overall value of R&D 
to Defence needs; this should be regularly updated and communicated 
widely. 

(xvi) 
Staff training, development and objectives should be used to drive a sharp 
awareness of the need to work across boundaries, to seek opportunities 
for re-use of technologies, improve coherence and avoid duplication. 

3.14-16 

(xvii) 
The Department should use systems engineering techniques to identify 
technology drivers and opportunities to promote greater efficiency and 
effectiveness, and to identify cross-cutting technologies. 

3.17 

(xviii) 

There needs to be greater flexibility in R&D contracting to deal with poor 
performance or to accommodate changes to requirements, threats and 
exploitation opportunities. R&D contracts should therefore include annual 
break clauses. 

3.21 

(xix) 
R&D requirements should be tested by Approving Officers to ensure they 
meet the overall needs of the equipment system or platform, including 
Defence Lines of Development other than equipment. 

3.22 

(xx) 

MOD should establish a central MOD-wide knowledge repository for 
the capture of R&D outputs to facilitate their exploitation and avoid 
duplication of past work. Dstl Knowledge Services could be used for this 
purpose and contract conditions changed to require routine data capture 
with minimal overhead for IPTs. 

3.39 
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A uniform, MOD-wide mechanism should be mandated to disseminate 
(xxi) findings of R&D more effectively to all areas involved in commissioning 3.42 

R&D. 

In keeping with the spirit of Defence Industrial Strategy, the R&D Board 
(xxii) should consider meeting regularly with industry presence - we suggest 

twice yearly - to foster closer cooperation with industry. 
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Annex A 
Terms of Reference 

AIM 
1. To provide a detailed and independently verified review of research and development 
spending in MOD to ensure the most effective use of resource into the future. 

SCOPE 
2. The study will address the £2.6 billion the Department spends on Research and 
Development. It should build on the work commissioned by CSA on the £500 million Research 
& Technology programme but include work commissioned by the Integrated Project Teams 
within Defence Procurement Agency and Defence Logistics Organisation and the specialist 
Support Groups. 

COMPOSITION 
3. The R+D Review team will initially comprise: 

2 x 1* Senior Civil Servants (1 x Full Time, 1 x Part Time); 

3 x Band B (or equivalent); 

4 x Band C (Fast stream or equivalent). 

REPORTING 
4. The R+D Review team will report to both the Chief Scientific Adviser (CSA) and the Chief 
of Defence Procurement (CDP), through the Science & Technology Director and Technical 
Director. 

MANAGERIAL BOARD 
5. A Managerial Board, chaired by CSA, will be formed to oversee the review and provide 
strategic guidance to the Team. 

METHODOLOGY 
6. The Study will address the following areas: 

i) Are there clear definitions of where R&D resources are being spent? 

ii) Efficiency of the R&D spend – is it being duplicated elsewhere, and is it repeating work 
that has been done previously in the research programme? 

iii) Effectiveness of spend – does the R&D deliverable meet the initial requirement?  Is there 
a process for assessing R&D proposals before and after contract? 

iv) Quality of R&D output – how does the deliverable rate against technologies?  This area 
should be suitable for independent peer review. 

v) Exploitation of the R&D – is there Intellectual Property, is it pulled through into the 
project and is it properly managed? 

vi) Data capture – how effectively is data about the R&D captured? Should there be a 
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proper database system to capture key information about R&D projects, similar to the 
Science Innovation and Technology STRIMS database? 

vii) Are there arrangements for communicating R&D knowledge and lessons learnt to other 
interested parties in MOD and, with appropriate safeguards, in industry? 

CONSULTATION 
7. The R+D Review Team will consult widely with key customers and stakeholders for research 
and development within the Department and with MOD’s major research and equipment 
suppliers. The Team will seek out best practice in the review of research within Government and 
UK industry and key Allies/other Governments. 
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Annex B

Composition of R&D Review Managerial 
Board 

Prof Sir Roy Anderson Chief Scientific Adviser Co-Chairman 

Sir Peter Spencer Chief of Defence Procurement Co-Chairman 

Mr Paul Stein Science & Technology Director 

Lt Gen Andrew Figgures Deputy Chief of the Defence Staff (Equipment Capability) 

Mr David Gould Deputy Chief Executive, Defence Procurement Agency 

Mr Tim Flesher Deputy Chief of Defence Logistics 

Mr Trevor Woolley Finance Director 

Professor Sir Keith O’Nions FRS FREng	 Director General of Science and Innovation, 
Department for Business Enterprise & Regulatory 
Reform 

Prof Julia King CBE FREng 	 Vice Chancellor Aston University 

Mr Alex Dorrian	 Chief Executive Thales UK plc 

Mr Richard Parker FREng	 Director Research and Technology, Rolls-Royce 
Group 

Dr Graham Spittle	 Vice President and Director of the IBM Hursley 
Laboratory 

Prof Terry Lazenby FREng FIChemE	 Seamab Consultancy Ltd 

In attendance: 
R&D Review Team	 Secretariat 
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Annex C 
Individuals and Organisations Consulted 

Within MOD 
CSA 
DCDS(EC) 
DCE, DPA 
S&T Director 
DCDL 
DGE 
DGRP 
DTD 
PD DAC 
DI ST 
DCSA 
Dstl 

Other Organisations 
AWE 
British National Space Centre 
Department of Trade and Industry 
Hitachi 
Matsushita 
Nissan 
Office of Science and Innovation 
Porton Capital 
QinetiQ 
Roke Manor Research Ltd 
Rolls-Royce plc 
SELEX Sensors and Airborne Systems UK 
Sharp 
Thales 
Toshiba 

US Office of Technology Transition, Department of Defense 
US Office of the Assistant Secretary of the Army 
US Office of the Assistant Secretary of the Navy 
US Office of Navy Research 
US Office of Planning Budget and Analysis, Department of Energy 
US National Institute of Allergy and Infectious Diseases, National Institutes of Health 
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